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CURRENT 

RANK
ROAD NAME

COUNCIL 

DISTRICT
STATUS

1 BITTERNUT CT 1 Completed 2011

2 WINDYWOOD RD, #1 2 Construction scheduled to start Winter 2014

3 JIM SPENCE RD 1 Completed 2013

4 FOX BRANCH RD 3 Completed 2012

5 D.E. CLARK RD 1 Design is 95% complete

6 FIRST CREEK RD 9 Completed 2013

7 BUB SHUMPERT RD - From Hartly Quarter to SC Rt.  302                              1 Unable to obtain 8 of 70 easements needed

8 HARVESTVIEW RD 6 Design process to begin FY 14

9 WATER TANK RD, #1 & #3 - From Exist. Pave. to Harvey Berry Rd.                 1 All easements resolved October 2013

10 PHAETON DR 1 All easements resolved June 2013

11 RUTH VISTA RD 5 Unable to obtain 13 of 44 easements needed

12 A.C. BOUKNIGHT RD 2 Design by SCDOT, construction to start Summer 2014

13 BUB SHUMPERT RD - From Hartley Quarter to US Rt. 178 1 Unable to obtain 1 of 35 easements needed

14 COOL WATER CT 2 Under construction, scheduled completion Winter 2014

15 HARVESTVIEW RD - From Crooked Creek to John Lindler 6 Design process to begin FY 14

16 ALICE DR, #1 9 All easements resolved June 2013

17 OLD CHARLESTON RD, #2 - From Pond Branch to Calks Ferry              2 Unable to obtain 1 of 51 easements needed

18 HOLLY TREE ST 4 Construction scheduled to start Spring 2014

19 PINE PLAIN RD, #5 - From Redmond Mill to St Matthews Rd                                        1 All easements resolved October 2013

20 GOLDEN JUBILEE RD - From/To Existing Pavement              2 Design is 65% complete

21 CHERRY LN, #1 2 Completed 2012

22 ROLAND DR 5 Design is 95% complete

23 JOHNS CREEK RD 6 Right-of-Way acquisition process underway

24 FOREMOST DR 5 Design process to begin January 2014

25 BACKMAN AVE 5 Right-of-Way acquisition process underway

1.  Right-of-Way Acquisition (consent letters)

2.  Design Process (engineering, plans, permits, signed easements, etc.)

3.  Bid Process (specifications, documents, advertisement, bidding & award)

4.  Construction

NUMERICAL DIRT ROAD PAVING PRIORITY LIST FOR ROADS PETITIONED PRIOR TO NOVEMBER 15, 2008

5 Year Plan Approved by County Council - March 2009

Typical Scheduling Sequence For Roadway Projects:


